COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2019

ESTI MATE SUMVARY 15: 33: 07
CONTI D C21878 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 21878-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.0 DAYS TI ME ALLOW 295 WORK DAYS
I-70 ARRI BA: EAST AND WEST PERCENT TIME:  27.12 ORI G TI ME ALLON 295 WORK DAYS
PRQJECT NO. NHPPO705- 082
1-70 ARRI BA
NAME OF ROAD:
PRQJECT COUNTI ES: LI NCOLN KI T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 07/ 27/ 2019 DATE TI ME STARTED 03/18/2019
6374 S. RACINE Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMT: $ 47,796, 914. 13 PARTI Cl PATI NG $ 79, 500. 00 $ 0.00
AWARD PRQJECT AMT:  $ 44,655, 433. 58 NON- PARTI Cl PATI NG 3,416, 117. 05 526, 068. 62
PERCENT COMPLETE: 7.31% TOTAL EARNI NGS 3,495, 617. 05 526, 068. 62
FUNDS AVAI LABLE: $ 44,301, 297. 08 STOCKPI LED MATERI ALS 3, 440, 583. 80 968, 439. 79
GROSS EARNI NGS 6, 936, 200. 85 1, 494, 508. 41
TOTAL CLAI M5 $ 0.00 RETAI NAGE -91, 884. 21 -15, 782. 06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 844, 316. 64 1,478, 726. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 844, 316. 64 1,478, 726. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,478, 726.35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010 202-00220

0015 202-00240

0020 202-00250

0025 202-00810

0030 202-00821

0035 202-01030

0040 202-01130

0045 202-01300

0050 203-00060

0055 203-01500

C21878

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

21878-BI D

of

of

of

of

of

of

of

of

of

Enbanknent

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO705- 082

| TEM
DESCRI PTI ON

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Marking

Ground Sign

Si gn Panel

Road Cl osure Gate

Guardrail Type 3

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
703. 000
EACH
2.10000
27, 022. 000
%
8. 05000
690, 855. 000
sy
1. 49000
115, 618. 000
SF
0. 53000
179. 000
EACH
68. 25000
35. 000
EACH
47. 25000
4. 000
EACH
892. 50000
966. 000
LF
3. 99000
5. 000
EACH
210. 00000
100, 762. 000
oy
15. 54000
40. 000
HOUR

102. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

284. 000
0. 000
284. 000

6, 889. 000
0. 000
6, 889. 000

329, 278. 000
711.000
329, 989. 000

2,011. 000
0. 000
2,011. 000

108. 000
0. 000
108. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

575. 000
0. 000
575. 000

3. 000
0. 000
3. 000

10, 348. 000
5, 005. 000
15, 353. 000

6. 000
0. 000
6. 000

Page 2

ESTI MATE RUN 08/ 05/ 2019

1, 059.

77, 777.

.00

.00

39

.00

.00

.00

.00

.00

.00

70

.00

15:33: 07

AMOUNT

596.

55, 456.

491, 683.

1, 065.

7,371.

2,294,

630.

238, 585.

615.

40

45

61

83

00

.00

.00

25

00

62

60



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21878-BI D ESTI MATE RUN 08/ 05/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0006 15: 33: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 150. 000 26. 000
HOUR 0. 000 0. 00
102. 60000 26. 000 2,667. 60
0065 206-00000 Structure Excavation 3. 000 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0. 00
0070 208-00002 Erosion Log Type 1 (12 Inch) 6, 880. 000 4,140. 000
LF 1, 040. 000 3,827.20
3. 68000 5, 180. 000 19, 062. 40
0075 208-00023 Erosi on Log (Type 3) (12 Inch) 2,500. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0080 208-00035  Aggregate Bag 3, 000. 000 0. 000
LF 0. 000 0. 00
5. 51000 0. 000 0. 00
0085 208-00046 Pre-fabricated Concrete Washout Structure 31. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0090 208-00060 Tenporary Slope Drain 180. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 20. 000 0. 000
EACH 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0100 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 236. 000 48. 000
HOUR 0. 000 0. 00

95. 00000 48. 000 4,560. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21878-BI D
PRQIECT NHPPO705- 082 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 208-00107 Renoval of Trash 40. 000
HOUR
45. 00000
0120 208-00207 Erosi on Control Managenent 59. 000
DAY
425. 00000
0125 208- 00300 Tenporary Berns 319, 750. 000
LF
0. 48000
0130 210-01000 Reset Fence 100. 000
LF
20. 11000
0135 210- 04020 Modi fy Inlet 9. 000
EACH
2,120. 00000
0140 212-00006 Seedi ng (Native) 117.500
ACRE
341. 25000
0145 212-00032 Soi | Condi tioning 117. 500
ACRE
2,572.50000
0150 213-00012 Spray-on Mil ch Bl anket 117. 500
ACRE
2, 604. 00000
0155 213-00150 Bonded Fi ber Matrix 100. 200
ACRE
2,604. 00000
0160 216-00201 Soil Retention Bl anket (Straw Coconut) (Biodegradable 8, 200. 000
Cl ass
Sy
2.52000
0165 216-00301 Turf Reinforcenent Mat (Cl ass 1) 250. 000
SY

6. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

19. 000
6. 500
25. 500

32, 358. 000
94, 295. 000
126, 653. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 500
15. 200
24.700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,762

45, 261.

39, 580

.00

50

60

.00

.00

.00

.00

.00

80

.00

.00

15:33: 07

AMOUNT

10, 837

60, 793

64, 318

.00

50

44

.00

.00

.00

.00

.00

80

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21878-BI D ESTI MATE RUN 08/ 05/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0006 15: 33: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00000  Herbicide Treatment 80. 000 0. 000
Sy 0. 000 0. 00
10. 50000 0. 000 0. 00
0175 304-06007  Aggregate Base Course (Class 6) 16, 382. 000 2,598. 000
cY 0. 000 0. 00
34.19000 2,598. 000 88, 825. 62
0180 310-00608 Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 658, 997. 000 86, 299. 000
0- 8"
( ) SY 91, 025. 000 210, 267. 75
2.31000 177, 324. 000 409, 618. 44
0185 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 500. 000 223.320
TON 6. 080 1, 468. 32
241.50000 229. 400 55, 400. 10
0190 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4,595. 000 0. 000
TON 0. 000 0. 00
131. 25000 0. 000 0. 00
0195 411-10255 Enulsified Asphalt (Sl ow Setting) 1, 690. 000 0. 000
GAL 0. 000 0. 00
3. 15000 0. 000 0. 00
0200 412-01200 Concrete Pavement (12 Inch) 686, 019. 000 0. 000
Sy 0. 000 0. 00
45. 64000 0. 000 0. 00
0200 MATERI AL ALLOMNCE # 57 Aggregrate (12" PCCP) 102, 372. 000
SY 0. 000 0. 00
7.77000 102, 372. 000 795, 430. 44
0200 MATERI AL ALLOWANCE Coar se Aggregrate 159, 816. 000
Sy 0. 000 0. 00
7.77000 159, 816. 000 1,241, 770. 32
0200 MATERI AL ALLOMNCE Fi ne Aggregate 72, 855. 000
SY 0. 000 0. 00
4.26000 72, 855. 000 310, 362. 30
0200 MATERI AL ALLOWANCE Fl yash 0. 000
CcY 14, 895. 000 40, 216. 50

2.70000 14, 895. 000 40, 216. 50



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21878-BI D ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
cY 49, 870. 000 93, 256. 90
1.87000 49, 870. 000 93, 256. 90
0200 MATERI AL ALLOMNCE Coar se Aggregrate 0. 000
cY 58, 245. 000 452, 563. 65
7.77000 58, 245. 000 452, 563. 65
0200 MATERI AL ALLOWANCE Fi ne Aggregrate 0. 000
cY 80, 270. 000 341, 950. 20
4.26000 80, 270. 000 341, 950. 20
0205 412-02000 Concrete Safety Edge 306, 944. 000 0. 000
LF 0. 000 0. 00
2.02000 0. 000 0. 00
0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 16. 000 0. 000
cY 0. 000 0.00
1, 660. 00000 0. 000 0. 00
0215 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00
310. 99000 0. 000 0. 00
0220 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 359. 00000 0. 000 0. 00
0225 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 1, 150. 000 0. 000
LF 0. 000 0. 00
47.67000 0. 000 0. 00
0225 MATERI AL ALLOWANCE CGuard Rail Ty 3 0. 000
LF 1, 150. 000 17, 250. 00
15. 00000 1, 150. 000 17, 250. 00
0230 606-01370 Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
3, 297. 00000 0. 000 0. 00
0230 MATERI AL ALLOWANCE Transition Ty 3G 0. 000
EACH 6. 000 8, 839. 56

1,473. 26000 6. 000 8, 839. 56



CONTI D

ROADWAY

CAT NO0200

0235 606-02003

0235

0240

606- 02005

0240

0245

607-60620

0245

0250

612-00038

0255

612- 00101

0260

612-00102

0265

612- 00103

0270 613-00306

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

End Anchorage (Nonfl ared)

MATERI AL ALLOMNCE End Anchored (Nonfl ared)

End Anchorage (Fl ared)

MATERI AL ALLOMNCE End Anchorage (Fl ared)

Road Cl osure Gate

MATERI AL ALLOMNCE Road Cl osure Gate-Light

Pol es

Del i neat or

(Fl exi ble) (C anp Munt ed)

Del i neat or

(Drivable Concrete Installation) (Type I)

Del i neat or

(Drivable Concrete Installation) (Type II)

Del i neat or

3 Inch Electrical Conduit (Bored)

(Drivabl e Concrete Installation) (Type I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000

3,522. 75000

1, 680. 73000

5. 000

2,882. 25000

1, 264. 45000

4.000
EACH
14, 700. 00000

EACH
1, 590. 00000
4.000

EACH
57. 75000
703. 000

EACH
105. 00000
103. 000

EACH
107. 10000
257.000

EACH
110. 25000
377.000

LF

48. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 05/ 2019

1, 680

6, 322

6, 360

.00

73

.00

25

.00

00

.00

.00

.00

.00

.00

15:33: 07

AMOUNT

1,680

6, 322

6, 360

.00

73

.00

25

.00

00

.00

.00

.00

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21878-BI D ESTI MATE RUN 08/ 05/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0006 15: 33: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 613-01100 1 Inch Electrical Conduit (Plastic) 30. 000 0. 000
LF 0. 000 0. 00
44.10000 0. 000 0. 00
0280 613-07002 Type Two Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
1, 312. 50000 0. 000 0.00
0285 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0290 613-13000 Lum nai re (LED) 4.000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0.00
0295 613-40010 Li ght Standard Foundati on 4.000 0. 000
EACH 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0300 613-40020 Transforner Base Al um num 4. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0.00
0305 613-50210 Tenporary Lighting 1. 000 0. 500
LS 0. 000 0. 00
304, 290. 00000 0. 500 152, 145. 00
0310 614-00011 Sign Panel (Cass I) 792. 000 0. 000
SF 0. 000 0. 00
18. 90000 0. 000 0.00
0310 MATERI AL ALLOWANCE Si gn Panel C ass | 791. 939
SF 0. 000 0. 00
9. 80000 791. 939 7,761.00
0315 614-00012 Sign Panel (Class Il) 351. 000 0. 000
SF 0. 000 0. 00
20. 84000 0. 000 0.00
0315 MATERI AL ALLOWANCE Si gn Panel Cass || 350. 000
SF 0. 000 0. 00

14. 68000 350. 000 5,138. 00



CONTI D

CAT NO0200

0320

0320

0325

0330

0335

0335

0340

0345

0350

0355

0360

614-00013

614-01503

614- 01573

621- 00450

624- 20300

625- 00000

626- 00000

626- 01104

627-00008

C21878

21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I11)

MATERI AL ALLOMNCE Si gn Panel Cass |11

Steel Sign Support (2-1nch Round)(Post and Socket)

Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sli pbase)

Det our Pavenent

MATERI AL ALLOMNCE # 57 Coarse Aggregrate

Det our Drai nage Pipe (C ass 0)

Construction Surveying

*Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavenment Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 637. 000
SF
30. 45000
SF
16. 00000
109. 000
EACH
210. 00000
90. 000
EACH
399. 00000
37, 577. 000
5%
44. 21000
cy
4. 55000
3, 100. 000
LF
76. 00000
1. 000
LS
75, 000. 00000
1. 000
LS

1, 731, 240. 84000

1. 000

LS
23, 252. 25000
1, 290. 000

GAL

88. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 637.000
0. 000
1, 637. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18, 788. 000
0. 000
18, 788. 000

18, 789. 000
0. 000
18, 789. 000

1, 550. 000
0. 000
1, 550. 000

0. 146
0.214
0. 360

0. 250
0. 000
0. 250

0.126
0.126
0. 252

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 05/ 2019

16, 050

2,929

.00

.00

.00

.00

.00

.00

.00

00

.00

78

.00

15:33: 07

AMOUNT

26, 192

830, 617

85, 489

117, 800

27,000

432, 810

5, 859

.00

00

.00

.00

48

95

00

00

21

57

.00



CONTI D

PREV QTY/

CAT NO0200

0365

0370

0375

0380

0385

0390

0395

0400

0405

0410

0415

627-00013

627-02010

630- 00000

630- 00007

630- 00012

630- 80338

630- 80341

630- 80342

630- 80343

630- 80344

630- 80350

C21878
21878-BID
NHPPO705- 082

ROADWAY

Pavenent

Preformed Plastic Pavenent

Fl aggi ng

Traffic Control

Traffic Control

Mar ki ng Pai nt

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

I nspection

Managenent

(High Buil d)

Marking (Type 11) (Inlaid)

Barricade (Type 3 M D) (Tenporary)

Construction

Construction

Construction

Construction

Verti cal

Traffic Sign

Traffic Sign

Traffic Sign

Traffic Sign

Panel

(Panel Size A)

(Panel

Si ze B)

( Panel

Size O

(Speci al )

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 627. 000
GAL
34. 65000
30, 135. 000
SF
11. 03000
1, 920. 000
HOUR
28. 35000
350. 000
DAY
502. 95000
120. 000
DAY
1, 197. 00000
24.000
EACH
31. 50000
203. 000
EACH
21. 00000
105. 000
EACH
26. 25000
8. 000
EACH
29. 40000
796. 000
SF
21. 00000
100. 000
EACH

10. 50000

QrY TH'S PERI OD
QTY TO DATE

1, 266
. 000
1,266

400.
. 000
400.

25.
12.
37.

66.
16.
82.

11.

71.
. 000
71.

39.
13.
52.

340.
58.
. 000

26.
. 000
26.

000

000

. 000
. 000
. 000

000

000

000
000
000

000
000
000

000

. 000
11.

000

500

500

000
500
500

. 000
. 000
. 000

000
000

500

500

Page 10

ESTI MATE RUN 08/ 05/ 2019

6, 035

19,152

354.

1,218

.00

.00

.00

40

00

.00

.00

38

.00

00

.00

15:33: 07

AMOUNT

43, 866

11, 340

18, 609

98, 154

346.

1, 501.

1,378

117

8, 358

278.

90

.00

00

15

00

50

50

13

60

00

25



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21878-BI D ESTI MATE RUN 08/ 05/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0006 15: 33: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 630-80355 Portabl e Message Sign Panel 4.000 1.000
EACH 0. 000 0.00
9, 371. 25000 1. 000 9,371. 25
0425 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
2,425.50000 1.000 2,425.50
0430 630-80360  Drum Channel i zi ng Device 339. 000 169. 500
EACH 0. 000 0.00
10. 50000 169. 500 1,779.75
0435 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
13. 65000 0. 000 0. 00
0440 630-80364  Drum Channel i zing Device (Wth Light) (Steady Burn) 24. 000 3.000
EACH 0. 000 0.00
14. 70000 3. 000 44.10
0445 630-80370 Concrete Barrier (Tenporary) 2,077. 000 965. 000
LF 0. 000 0. 00
28. 68000 965. 000 27,676. 20
0450 630-80380 Traffic Cone 204. 000 102. 000
EACH 0. 000 0. 00
4.20000 102. 000 428. 40
0455 630-80391 Channel i zi ng Devi ce (Fixed) 1, 293. 000 381. 500
EACH 0. 000 0. 00
3. 94000 381.500 1,503.11
0460 630-85010 I mpact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0465 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0475

0480

0485

0490

0495

0500

0505

0510

0715

0720

0725

700- 70016

700-70018

700- 70019

700- 70023

700- 70025

700- 70034

700- 70035

700- 70380

625- 00001

203- 00050

420- 00132

C21878

21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

ROADWAY

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Electric

F/ A Hi gh Speed Internet

F/ A Erosion Control

Const Surveying (Hour)

Unsui tabl e Materi al

Geotextile (Separator) (CL 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
500, 000. 000
FA
1. 00000
8, 000. 000
FA
1. 00000
59, 000. 000
FA
1. 00000
750, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
100. 000
HOUR
150. 00000
38, 970. 000
cy
20. 40000
58, 454. 000
sy

2.80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
30. 000
30. 000

0. 000
3, 741. 000
3, 741. 000

0. 000
5, 333. 000
5, 333. 000
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ESTI MATE RUN 08/ 05/ 2019

4,500

76, 316

14,932

.00

.00

.00

.00

.00

.00

.00

.00

00

40

40

15:33: 07

AMOUNT

4,500

76, 316

14,932

.00

.00

.00

.00

.00

.00

.00

.00

00

40

40



CONTI D

CAT NO0200

0730

0745

0750

203- 01100

210- 00750

210- 00810

CAT NO0300

0515

0520

0525

0530

0535

0540

0545

202- 00246

202- 00425

202- 00450

202- 00453

202- 00460

202- 00502

202- 00504

C21878

ROADWAY

21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

Proof Rolling

Res Light Standard

Res Ground Sign

G 24-V

Renoval

Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Reroval

Vat

of Asphal t

of Bridge Railing

Present

of Portions of

Present

of Portions of

Present

of Portions of

Present

of Portions of

of Expansi on Device

(Pl ani ng) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
115. 00000
2.000
EACH
2, 000. 00000
60. 000
EACH
380. 00000

CAT 0200

528. 000
Sy

10. 21000

44. 000
LF

28.93000

Structure (Cass 1) 26. 000
Sy

147. 00000

Structure (Cl ass 2) 26. 000
SY

237. 30000

Structure (C ass 3) 6. 000
Sy

420. 00000

Structure 1.000
cY

2, 835. 00000

85. 000
LF

203. 70000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
5. 000
5. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

CURRENT AMI $47,316,089.63$ 1,494,508.41$% 6, 856, 700.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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575.

2,000

.00

0
.00

0
.00

0
.00

0
.00

0
.00

0
.00

0

15:33: 07
CUMULATI VE
AMOUNT

00
575. 00

00
2, 000. 00

.00
0. 00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21878-BI D ESTI MATE RUN 08/ 05/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0006 15: 33: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0550 509-00001 *Structural Steel (Galvanized) 25. 000 0. 000
LB 0. 000 0. 00
10. 08000 0. 000 0. 00
0555 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
17. 85000 0. 000 0. 00
0560 518-00000 *Bridge Conpression Joint Sealer 85. 000 0. 000
LF 0. 000 0. 00
141. 75000 0. 000 0. 00
0565 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0570 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 518. 000 0. 000
Sy 0. 000 0.00
71. 40000 0. 000 0. 00
0575 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 0. 000 0. 00
136. 50000 0. 000 0. 00
0580 601-03057 *Concrete C ass DR 4.000 0. 000
cY 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0585 601-51005 *@Gal vani ¢ Anodes 156. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0. 00
0590 602-00000 *Rei nforcing Steel 190. 000 0. 000
LB 0. 000 0.00
4.20000 0. 000 0. 00
0595 602-00020 *Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 0. 000 0. 00

6. 30000 0. 000 0.00



CONTI D

C21878

21878-BID
NHPPO705- 082

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 15
ESTI MATE RUN 08/ 05/ 2019

CAT NO0300

0600

606- 11010

CAT NO0301

0605

0610

0615

0620

0625

0630

0635

0640

0645

202- 00246

202- 00425

202- 00450

202- 00453

202- 00460

202- 00502

202- 00504

210- 00530

509- 00001

G 24-V

G 24-W

| TEM
DESCRI PTI ON
Bridge Rail Type 10R
LF
CAT 0300
Renoval of Asphalt Mat (Planing) (Special)
Sy
Renoval of Bridge Railing
LF
*Rermoval of Portions of Present Structure (Cass 1)
Sy
*Renpoval of Portions of Present Structure (Cl ass 2)
SY
*Rermoval of Portions of Present Structure (C ass 3)
Sy
*Renpval of Portions of Present Structure
cY
*Rermoval of Expansion Device
LF
*Rebuild Portions of Present Structure
SF
Structural Steel (Galvanized)
LB

15:33: 07
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
69. 000 0. 000
0. 000 0. 00
164. 38000 0. 000 0. 00
CURRENT AMI $ 189, 694. 67 $ 0.00$ 0.00
528. 000 0. 000
0. 000 0. 00
10. 21000 0. 000 0. 00
44. 000 0. 000
0. 000 0. 00
28. 93000 0. 000 0. 00
26. 000 0. 000
0. 000 0. 00
147. 00000 0. 000 0. 00
26. 000 0. 000
0. 000 0. 00
237. 30000 0. 000 0. 00
6. 000 0. 000
0. 000 0. 00
420. 00000 0. 000 0. 00
1. 000 0. 000
0. 000 0. 00
2, 835. 00000 0. 000 0. 00
85. 000 0. 000
0. 000 0. 00
203. 70000 0. 000 0. 00
3.000 0. 000
0. 000 0. 00
1, 575. 00000 0. 000 0. 00
527. 000 0. 000
0. 000 0. 00
10. 08000 0. 000 0. 00



CONTI D

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 16
ESTI MATE RUN 08/ 05/ 2019
15: 33: 07

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0650 515-00400

0655

518- 00000

0660

518- 03100

0665

519- 03035

0670

519- 03055

0675

601- 03057

0680

601- 51005

0685

602- 00000

0690

602- 00020

0695 606-11010

G 24-W

*Concrete Seal er

*Bri dge Conpression Joint Sealer

Seal

*Rapid Cure Silicone Joint

*Pl ace Thin Bonded Overlay (Polyester Concrete)

*Fur ni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete Cl ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coat ed)

Bridge Rail Type 10R

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
108. 000
5%
17. 85000
85. 000
LF
141. 75000
125. 000
LF
29. 40000
518. 000
sy
71. 40000
438. 000
CF
136. 50000
4. 000
cy
4, 200. 00000
156. 000
EACH
28. 35000
190. 000
LB
4. 20000
370. 000
LB
6. 30000
69. 000
LF
164. 38000
CAT 0301  CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

199, 479.83 % 0.



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21878-BI D ESTI MATE RUN 08/ 05/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0006 15: 33: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0700 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
42, 725. 00000 1. 000 42,725.00
0705 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 675. 00000 1. 000 28, 675. 00
0710 620-00020 Sanitary Facility 5. 000 2.000
EACH 0. 000 0.00
4, 050. 00000 2.000 8, 100. 00
CAT 0400 CURRENT AMT $ 91, 650. 00 $ 0.00% 79, 500. 00

PRQJECT TOTAL CURRENT AMI $47,796,914.13$ 1,494,508.41$ 6, 936, 200. 86



